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SUBJECT: Inactive Validation Projects
PURPOSE: Provide CCEVS policy regarding inactive validation projects.

BACKGROUND: The CCEVS recognizes that inactivity of CCEV S validations occurs dueto a
variety of circumstances. To ensure that CCEV S validation resources are being effectively utilized,
the following policy has been created to allow the CCEV S the flexibility to wisely manage its
resources and to ensure accurate reflection of a project status on the CCEV S website.

POLICY: Effective immediately, the CCEV S will follow an outlined process for closing validation
projects that continue to remain inactive. A project is considered to be inactive once a validator
identifies in the CCEV S Monthly Summary Report (MSR) that no evaluation or validation activity
has occurred during the reporting period. Prior to the validator submitting his’her MSR, the
validator will consult with the CCTL to reaffirm the inactive status of the project. Once aproject is
reported to be in an inactive status for two consecutive MSR’s (nominally 60 days), the CCEVS
will formally notify the CCTL, project sponsor, and validator in writing on the intent to terminate
the inactive validation project. If no activity is reported within thirty days of receiving notification
from the CCEV S, the CCEV S will close the validation project file, remove the product from the “In
Evaluation” list on the CCEV S web site and release the assigned validators and government
evaluators (if assigned) from the project. The CCEV S will formally notify the CCTL, sponsor and
validator of the official closure date.

To restart a closed project, the CCTL must resubmit a new Evaluation Acceptance Package (EAP)
along with a new schedule to CCEV'S. The CCEV S will do its best to assign the same validation
resources to the restarted evaluation; however, CCTLs should plan for the worse case — a
completely new validation team. The CCTLs should plan for and alow time for a new validation
team to become familiar with the project in their schedule in the event that this will be required.
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Projects currently in the CCEV S will receive the full 90 days from the issuance of this policy prior
to the official closure of a project. The outlined process will be followed for those projects
currently in CCEVS.

JEAN H. SCHAFFER
Director



